Cummings Center — 181 Elliott Street, Beverly, MA

Revised Schedule as of May 28, 2019

Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

review

EPA approval of BERA work plan and
revised QAPP

June 7, 2019

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Supplemental PCB floor sampling (Building
100, former school)

June 15, 2019

Start BERA field sampling

July 1, 2019

Finish BERA field sampling

July 15, 2019

BERA sampling period reduced substantially.

Supplemental Vapor Intrusion Sampling,
Elliott Landing and 100 Cummings Center,
Suite 135-C

August 8, 2019

Start BERA toxicity test

August 15, 2019

Sediment samples for toxicity testing will be selected
after chemical results are received.

Finish BERA toxicity test

September 26, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

October 24, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report
(“RFI”) - to include BERA report, complete
human health risk assessment, and data
validation as appendices

January 15, 2020

In view of the addition of MCS into the schedule, this
date must remain at April 30, 2019. Even still, additional
time may be needed for this report.

EPA approval of RFI

February 15, 2020

Submit Environmental Indicators

March 2, 2020

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that
the RFI and full risk assessment need to be completed
prior to the environmental indicators.

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal.
EPA approval of MCS n/a Included within RFI submittal.
Draft Corrective Measure Study (if needed) April 30, 2020 Revision to July 15, 2019 conditioned upon EPA’s timely

approval of RFI no later than May 30, 2019.
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